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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Facilities 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

This letter responds to the Colorado Department of Public Health and Environment 
(CDPHE) letter dated January 23, 1995, requesting the proposal of milestone dates for the 
activities which will close Operable Unit (OU) No. 15. We met with Mr. Arturo Duran 
of the Environmental Protection Agency and Mr. Carl Spreng of your staff on March 6, 
1995, to discuss the OU 15 schedule. During that meeting, Mr. Duran challenged us to 
complete OU 15 in six months. We have examined the steps necessary for completion 
and have developed an accelerated schedule which calls for the submission of a final 
Corrective Action DecisiodRecord of Decision (CAD/ROD) on September 30, 1995, and 
forecasts that the CDPHE and the Environmental Protection Agency will complete the 
approval process by  October 31, 1995. This schedule is presented as an enclosure to this 
letter. 

In order to meet this schedule we must diligently pursue two approaches 

1) 

2) 

Simultaneous review of all documents, limited to two calendar weeks. 

Group review of the draft CADROD in a location remote from the offices 
of any involved agency. This review should take no more than a few days 
but definitely should be limited not to exceed one week. 

The activities that are necessary to complete the CADROD are administrative in nature, 
and are not expected to result in further data collection and analysis. The documents 
which result from the activities listed in your letter are: 

Certification of RCRA Closure 
Draft Proposed Plan 
Final Proposed Plan 
Draft CADmOD with Responsiveness Summary 
Final CAD/ROD 
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We have the certification process undeiway with completion expected before April 30, 1995. 
! The drat't Proposed PIan is expected to be formally submitted for agency review by April 14, 

1995. This only leaves the review periods for these two documents, the comment resolution 
steps, and the public comment period before preparation of the draft CADROD. 

We are prepared to complete OU 15 according to the schedule accompanying this letter. It 
seems counterproductive to establish a milestone for each of the remaining activities, because 
of the short lapse time of seven months planned to complete the OU 15 CADROD including 
signing. We suggest that a single milestone be established: 

"Submit the final CAD/ROD by September 30, 1995." 

We look forward to your support'in the completion of the OU 15 activities. If you have any 
questions or comments, please contact William N. Fitch at 966-4013. 

Sincerely, 

&&*& teve Slaten 

IAG Project Coordinator 
Environmental Restoration 

Enclosure 

cc w/o Enclosure: 
J. Ahlquist, EM-452, HQ 
C. Gesalman, EM-453, HQ 
K, Klein, OOM, RFFO 
C. Spreng, CDPHE 
A. Duran, EPA 
F. Lockhart, DAMER, RFFO 
J. Wienand, ER, RFFO 
W. Fitch, ER, RFFO 
T. Howell, OCC, RFFO 
K. Duniphan, CRC 
S. Stiger, EG&G 
D. Schubhe, EG&G 
R. Ray, EG&G 
Admin Records 
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